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FYO7 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans

Changes made since last update

All scheduled information subject to change. Does not include contingency projects

Last Updated 8/17/07 —— D C utterheads IR o <oing Performed
| EOES pZzZz22224022222 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
I Dustpans
2006 | 2007
Actuals FY07
Project Solicitation No. Contract No. Manager Dredge Dredge Start | Dredge End [Actual Bid Date] APR | MAY | JUN | JuL [ AuG | sep | ocT | NOv | DEC FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
(LS LTSI LS SL LSS LS SIS IS LS I LSS IS LSS
HOUMA NAV CANAL, C/L STA 16+90 TO 1250+00 06B0009 06C0138 Daigle "Mike Hooks" 6/11/2006 | 10/1/2006 4/19/2006
OUTLETS AT VENICE TIGER PASS MI 7.3 TO MI 13.8 06B0005 06C0143 Daigle "Dredge 32" 6/22/2006 | 8/13/2006 4/21/2006 @
BARATARIA BAR CHANNEL (06B0029) 06R0188 06C0169 Daigle "G. D. Williams" 7/28/2006 | 8/15/2006 6/22/2006 %
(YAASASSLTSSSLSSS SIS SIS SIS LS TSI SIS LSS SIS TSI
GIWW BELOW BAYOU SORREL LOCK 06B0006 06C0145 Landry "Marion" 8/9/2006 9/27/2006 4/26/2006
ATCH BAY, BAR, HORSE, CHENE 1-2005 05B0061 06C0181 Nord " Venture" 8/30/2006 | 10/22/2006 [ 8/11/2006 %
MISS RIV SOUTH PASS 06B0052 06C0191 Ulm "Meridian" 9/12/2006 | 1/13/2007 8/30/2006
ATCH BASIN, GIWW CDR #1-06 (3 RIVERS, ORL) 06B0042 06C0190 McNamara "Marion" 10/12/2006 | 11/21/2006 | 8/30/2006 i % ‘
U 7777777 777777 77 7777 7 i P A 7 P77 777 A
CALC RIV MILE 29-35, COON & CLOONEY LOOPS 06B0008 06C0189 Falk "Mike Hooks" 10/25/2006 | 2/2/2007 8/24/2006
CALC RIVER MILE 5 TO 23 & DEVIL'S ELBOW 06B0059 06C0192 Falk |A"DREDGE 32'/B-"MIKE HOOKS" 12/18/2006 9/6/2006 A AN B|
A IS SIS S SIS S SIS LSS IS S S SIS SIS LSS SIS LSS
FRESHWATER BAYOU & MERMENTAU RIV BAR CHANNELS 06B0056 06C0201 Falk "Venture" 11/8/2006 | 3/14/2007 9/12/2006
BAYOU SEGNETTE MI 0 TO 4.5 (06B0061) 06R0242 06C0209 Daigle "Merlin” 12/12/2006 | 3/26/2007 | 9/20/2006 W
77777 7777 777 77 7 777 P77 77 77 77 P 7 7 A P P P P 7 7 7

ATCH RIV BAR CY #1-2006 06B0054 06C0203 Nord "Texas" 2/4/2007 4/27/2007 9/21/2006
EAST & WEST CALUMET FLOODGATE 06B0105 06C0211 Falk "Gazap" 12/1/2006 | 12/13/2006 | 9/28/2006 i L ‘
BAYOU LAFOURCHE W BELLE PASS MI1.5TO 2.2 06B0107 06C0213 Daigle A-Tom James B-Venture 3/4/2007 4/25/2007 9/29/2006 AL *B

77777 7 A7 7 o 7 T 7 o P 77 7 7 7 7 7
MISS RIV PASS ALOUTRE CY CT 07B0021 07C0022 Ulm "Meridian" 1/16/2007 | 3/27/2007 | 12/19/2006
MISS RIV NEW ORLEANS HARBOR CUTT 2-2007 07B0027 07C0039 Ulm "Marion" 2/21/2007 | 4/24/2007 2/9/2007 W‘
ATCH BASIN, GIWW CDR #2-06 (BERWICK HARBOR) 06B0043 07C0049 Nord "Missouri H" 3/15/2007 | 5/11/2007 3/2/2007 %
GIWW, INNER HARBOR NAVIGATION CANAL 06R0149 07C0073 Landry "AB-5" Bucket Dredge | 5/12/2007 | 6/27/2007 4/4/2007 %
HOUMA NAV CANAL, TERR BAY AND CAT ISLAND 06B0067 07C0071 Daigle "Missouri H" 6/1/2007 5/3/2007 W
ATCH BAY BAR HORSESHOE AND MISC PROJECTS #2-2005 05B0062 07C0081 Nord "RS Weeks" 7/20/2007 7/6/2007 W
ATCH BASIN, GIWW CDR #3-06 (PAL, THREE RIVERS, ORL, DEVIL'S SWAMP) 06B0044 07C0083 Landry/McNamara "Dredge 32" 7/21/2007 7/11/2007 @
MISS RIV NEW ORLEANS HARBOR CUTT 3-2007 (07B0028) 07R0121 07C0094 Ulm "Borenquin” 8/13/2007 7/31/2007 a

zzzz2

GIWW BELOW BAYOU SORREL LOCK Landry

CALCASIEU RIVER MILE 17 TO MILE 29.5
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2006 | 2007
Actuals FY07
Project Solicitation No.| ~ Contract No. Manager Dredge Dredge Start | Dredge End [Actual Bid Date] APR | MAY | JUN | JuL [ AuG | sep | ocT [ Nov | DEC | JAN | FEB [ MAR | APR | MAY | JUN [ JuL | AUG | SEP
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Ulm "Wallace McGeorge" | 8/20/2007
h | I
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Ulm "Jadwin" 6/12/2007 | 7/21/2007
m (=] = =2 AP ;
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" 8/9/2007 | 8/18/2007 (SwP) (SwP) (swp) (swp) L. -
GOVT HOPPER Gov't Gov't "McFarland 5/19/2007 6/8/2007 (SWP) %
L] | |
CALC IDDQ HOPPER (TASK ORDER #3 & #4) 05D0005 Falk A-Atchafalaya, B-Columbia 8/16/2006 | 9/13/2006 (MOBILE BAR) A Al(CALC) B |(CALC BARCH) |(Task Order #3)
MISS RIV SWP LSD HOPPER 1-2007 07B0001 07C0029 Ulm "Eagle 1" 1/6/2007 | 2/17/2007 1/5/2007 %
MISS RIV SWP LSD HOPPER 2-2007 07B0002 07C0032 Ulm A-Newport, B-Glenn Edwards| 1/17/2007 | 3/6/2007 1/11/2007 A W
MISS RIV SWP LSD HOPPER 3-2007  07B0003 07R0059 07C0035 Ulm A-Padre Is, B-Eagle 1 | 1/27/2007 | 3/29/2007 | 1/19/2007 A @
MISS RIV SWP LSD HOPPER 4-2007 07B0004 07C0041 Ulm "Newport” 2/24/2007 | 4/24/2007 | 2/13/2007 (CALC) W
MISS RIV SWP LSD HOPPER 6-2007 07B0006 07C0061 Ulm "Eagle 1" 3/29/2007 | 5/13/2007 | 3/22/2007 W
MISS RIV SWP LSD HOPPER 7-2007 07B0007 07C0063 Ulm A-Bayport B-Glenn Edwards | 3/30/2007 | 4/25/2007 | 3/23/2007 A % B
777 7777772773
MISS RIV SWP LSD HOPPER 8-2007 07B0008 07C0076 Ulm "Newport" 6/9/2007 8/9/2007 6/4/2007
MISS RIV SWP LSD HOPPER 5-2007 (NO BIDDERS-CANCELLED) 07B0005 Ulm 3/8/2007
CALC RIV BAR CHAN 1-2007 (NO BIDDERS-CANCELLED) 07B0024 Falk 1/31/2007
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2006 | 2007
Actuals FY07
Project Solicitation No. Contract No. Manager Dredge Dredge Start | Dredge End |Actual Bid Date] APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

FWS: Kevin Roy 337
Dedicated Dredging on the Barataria Basin Landbridge (BA-36 291-3120

FWS: Kevin Roy 337
Goose Point/Pointe Platte Marsh Creation (PO-33) 291-3120

FWS: Robert Dubois

North Lake Mechant Landbridge Restoration (TE-44) 337-291-3127
Periodic Introduction of Sediment and Nutrients at Selected COE: Joan Lanier
Diversion Sites Demonstration (MR-11) 504-862-1814

COE: Fay Lachney 504
Sabine Refuge Marsh Creation, Cycle 2 (CS-28-2) 862-2309
CWPPRA-West Lake Boudreaux Shoreline Protection & Marsh FWS: Robert Dubois
Creation (TE-46) 337-291-3127

COE: Elizabeth Behrens A: Tom James

West Belle Pass Headland Restoration (TE-23) 06B0107 06C0213** 504-862-2025 B: Venture 3/4/2007 | 4/25/2007 | 9/29/2006 AL B
**CWPPRA project has an MVN maintenance dredging component
CWPPRA projects last updated 26 Jun 2007. SMH
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